

Mubarak's Software Development Plan — PayByPalm Finals

Owner: Raji Mubarak (Software Dev) **Partner:** Olusanya Ayodeji (Hardware + Backend) **Period:** September 1–30, 2026

Your Scope at a Glance

Category	Tasks	Critical	High	Medium
User PWA (wallet app)	8	3	5	—
Merchant Portal	5	1	3	1
Terminal UI	3	2	1	—
Subtotal: Core ownership	16	6	9	1
Shared (Product Lead / QA)	~10	7	3	—
Grand total	~26	13	12	1

Week 1 — Foundation & PWA Shell (Sep 1–7)

Phase 1 Foundation + Phase 2 Recognition & UX

Shared — Do Together With Ayodeji

ID	Task	Priority	Due	Notes
PB-001	Freeze one-month MVP and demo journey	Critical	Sep 1	⚠️ OVERDUE — lock this down first
PB-004	Create Paystack test account, keys and webhook config	Critical	Sep 2	Both of you need to understand the Paystack setup
PB-009	Create repositories, environments and issue workflow	High	Sep 2	You likely drive this as the software lead

Your Tasks

ID	Task	Priority	Due	Depends on	What it means
PB-017	Build installable PWA shell, routing and responsive navigation	High	Sep 5	PB-009	New PWA foundation — installable, mobile-first shell with routes for wallet, scan, merchant
PB-018	Build sign-up, sign-in and profile screens	High	Sep 6	PB-017	Auth screens within the new PWA shell
PB-019	Design consent and palm-enrollment flow	Critical	Sep 7	PB-006, PB-017	UX flow for consent → camera capture → palm linked confirmation. Blocked by PB-006 (Ayodeji's consent/compliance task)
PB-020	Create merchant dashboard wireframes	High	Sep 6	PB-001	Design only — layout for merchant portal before building it

Terminal UI (you may co-own)

ID	Task	Priority	Due	Depends on	What it means
PB-012	Build terminal palm preview with centred hand guide	High	Sep 5	PB-011	Blocked by Ayodeji connecting Camera Module 3 Wide. Overlay guide on the camera feed

Week 1 Dependency Chain

PB-001 (scope freeze) → PB-020 (merchant wireframes)					
PB-009 (repo/env setup) → PB-017 (PWA shell) → PB-018 (auth screens)					
→ PB-019 (enrollment UX) ← PB-006 (consent po					
PB-011 (camera hardware, Ayodeji) → PB-012 (palm preview UI)					


Important

Week 1 is about your PWA foundation. You're building the new app shell while Ayodeji sets up hardware and backend schema. PB-017 unlocks everything else you build — get it right.

Week 2 — Enrollment & Binding (Sep 8–14)

Phase 3 Enrollment & Binding

Your Tasks

ID	Task	Priority	Due	Depends on	What it means
PB-026	Show masked saved card and remove-card action	High	Sep 12	PB-024 (Ayodeji)	Display Visa •••• 4321 in the wallet; let user remove it. Blocked by Ayodeji building card auth storage
PB-028	Complete guided palm enrollment in PWA/terminal	Critical	Sep 13	PB-019, PB-027 (Ayodeji)	The full enrollment journey : consent → QR scan → camera capture → palm linked. Connects your UX (PB-019) to Ayodeji's palm-user-card linking (PB-027)
PB-034	Build merchant overview and terminal list	High	Sep 14	PB-020, PB-031 (Ayodeji)	Turn wireframes into a working merchant dashboard showing assigned terminals and their status

Terminal UI

ID	Task	Priority	Due	Depends on	What it means
PB-032	Implement terminal config sync and version check	Critical	Sep 13	PB-031 (Ayodeji)	Terminal fetches its config on boot, refuses checkout if disabled/stale/unassigned

Shared — QA Gate

ID	Task	Priority	Due	What it means
PB-036	Run complete enrollment journey on mobile and terminal	Critical	Sep 14	Phase 3 exit gate. A fresh user must complete account → consent → card → palm without anyone touching the database. If this fails, Phase 4 is building on sand

Week 2 Dependency Chain

PB-024 (card auth, Ayodeji) → PB-026 (saved card UI) PB-019 (your enrollment UX) ⊥ PB-027 (palm linking, Ayodeji) → PB-028 (guided enrollment) PB-020 (your wireframes) ⊥ PB-031 (terminal assign, Ayodeji) → PB-034 (merchant overview) → PB-032 (terminal config sync) ALL OF ABOVE → PB-036 (enrollment QA gate ✓)

Warning

****Week 2 is your heaviest dependency week.**** Three of your four tasks are blocked by Ayodeji's backend work (PB-024, PB-027, PB-031). Coordinate daily — if his card authorization (PB-024) slips, your saved-card UI (PB-026) and enrollment flow (PB-028) both stall.

Week 3 — Payment & Merchant Portal (Sep 15–21)

Phase 4 Payment & Hardware

Your Tasks

ID	Task	Priority	Due	Depends on	What it means
PB-037	Build amount-entry and payment-confirmation screens	Critical	Sep 16	PB-032	Terminal UI: merchant keys in the sale amount, customer sees it and taps Confirm
PB-044	Build transaction list and transaction-detail view	High	Sep 18	PB-034, PB-041 (Ayodeji)	Merchant portal: list of transactions with status, amount, timestamp. Tap for detail
PB-045	Build expected T+1 settlement page	Critical	Sep 19	PB-044	Merchant portal: show pending → expected → settled states for the day's sales

Terminal UI

ID	Task	Priority	Due	Depends on	What it means
PB-043	Implement terminal state machine and safe timeout/retry UX	Critical	Sep 18	PB-037, PB-038, PB-039 (Ayodeji)	The full terminal payment flow : idle → amount → capture → confirm → [step-up] → result. Handles timeouts, retries, errors gracefully

Shared — THE Milestone

ID	Task	Priority	Due	What it means
PB-051	Complete first end-to-end ₦5,000 sandbox palm payment	Critical	Sep 21	 This is the moment. A real card gets charged via palm scan through the full stack. Everything before this builds toward it; everything after hardens it

Week 3 Dependency Chain

```

PB-032 (your config sync) → PB-037 (amount entry) ┘
PB-038 (1:N endpoint, Ayodeji) ───────────────────┐→ PB-043 (terminal state machine)
PB-039 (charge API, Ayodeji) ───────────────────┘

PB-034 (your merchant overview) ┘
PB-041 (webhook, Ayodeji) ───────────────────┐→ PB-044 (transaction list) → PB-045 (settlement page)
└──────────────────────────────────────────┘

ALL → PB-051 (first ₦5,000 payment 🚀)

```

⚠ Important

****Week 3 is demo week in miniature.**** By Sep 21 you need the complete flow working end-to-end. PB-043 (terminal state machine) is your most complex single task — it's the entire payment UX from the merchant's side.

Week 4 — Hardening, Polish & Demo (Sep 22–30)

Phase 5 Settlement & Hardening + Phase 6 Freeze & Demo

Your Tasks

ID	Task	Priority	Due	Depends on	What it means
PB-056	Implement consent withdrawal, palm unlink and account deletion request	High	Sep 25	PB-028, PB-055 (Ayodeji)	Privacy flow: user can revoke consent, unlink palm, request account deletion from the wallet
PB-062	Add payment receipt and transaction history	High	Sep 26	PB-051	Wallet app: show each payment with details, palm icon, merchant name
PB-061	Add CSV export, settlement variance and terminal health indicators	Medium	Sep 26	PB-045, PB-047 (Ayodeji)	Merchant portal polish — lowest priority, skip if needed

Shared — QA & Demo Prep

ID	Task	Priority	Due	What it means
PB-057	Test decline, expired card, insufficient funds	Critical	Sep 25	You test edge cases against Ayodeji's backend
PB-066	Run MVP acceptance review	Critical	Sep 27	Together: what passes, what's deferred

ID	Task	Priority	Due	What it means
PB-067	Freeze release candidate	Critical	Sep 28	No new features after this
PB-068	Run 5 consecutive e2e demo payments	Critical	Sep 29	The real proof — 5 clean runs, no hacks
PB-072	Record backup video and dress rehearsal	Critical	Sep 30	If live network fails at finals, this saves you
PB-073	Sign off and post-month roadmap	Critical	Sep 30	What was proven, what's next

● Caution

****PB-061 (CSV export) is your only Medium-priority task. Cut it first if anything slips.**** The judges will never ask a merchant to export a CSV during a 10-minute demo.

Your Critical Path (the tasks that gate the demo)

[Critical path diagram — see original document]

If any task on this chain slips, the demo is at risk.

What You Already Have vs. What's New

Mapping your plan against [the existing codebase](#):

Your Task	Existing Code	Effort Level
PB-017 PWA shell	App.tsx , main.tsx — routing + auth guards exist	Extend — add PWA manifest, service worker
PB-018 Auth screens	Auth.tsx — sign-in/sign-up exist	Extend — add profile screen
PB-019 Enrollment UX	Scan.tsx — QR scan + waiting exist	Redesign — add consent step, card linking
PB-026 Saved card UI	Nothing exists	New build
PB-028 Guided enrollment	Scan.tsx — partial	Major rework — add card + consent steps
PB-037 Amount entry	Amount.tsx exists	Extend — adapt for Paystack flow
PB-043 Terminal state machine	TerminalApp.tsx — full state machine exists	Extend — add card-payment states, timeout hardening

Your Task	Existing Code	Effort Level
PB-044/045 Merchant portal	Nothing exists	New build
PB-056 Consent withdrawal	Palm unlink exists in profile sheet	Extend — add consent + deletion
PB-062 Receipt & history	Dashboard.tsx — history exists	Extend — add receipt detail view

Tip

****8 of your 16 tasks extend existing code rather than building from scratch.**** This is your biggest advantage — lean on what's already working.

Summary for Sharing With Olusanya Ayodeji

Your 16 core tasks, by week:

Week	You (Mubarak Raji) Build	Blocked By Olusanya Ayodeji	Key Milestone
Week 1 (Sep 1–7)	PWA shell, auth screens, enrollment UX design, merchant wireframes	PB-006 (consent policy), PB-011 (camera)	App shell running
Week 2 (Sep 8–14)	Saved card UI, guided enrollment, merchant overview, terminal config sync	PB-024 (card auth), PB-027 (palm linking), PB-031 (terminal assign)	Enrollment QA passes
Week 3 (Sep 15–21)	Amount entry, terminal state machine, merchant transactions + settlement page	PB-038 (1:N API), PB-039 (charge API), PB-041 (webhooks)	First ₦5K payment
Week 4 (Sep 22–30)	Consent withdrawal, receipt/history, polish	PB-055 (image deletion)	Freeze → 5× demo → video

What you need from Olusanya Ayodeji on time, or you're stuck: 1. **PB-024** (card auth storage) by Sep 11 — gates your card UI + enrollment 2. **PB-027** (palm-user-card link) by Sep 12 — gates guided enrollment 3. **PB-038 + PB-039** (1:N API + charge) by Sep 17 — gates terminal payment flow 4. **PB-041** (webhooks) by Sep 18 — gates merchant transaction list